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ESTIMATE RUN 04/25/2018

ESTIMATE SUMMARY

CONTID: C21399         ESTIMATE NO: 0004 PROG 2005

PCN: 21399-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 12 and SH 160 PERCENT TIME:

PROJECT NO: ER012A-047                    

P-17-L SCOUR CRITICAL SH 12 and SH 160 CRITICAL CULVERTS

NAME OF ROAD: 0200

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,100,899.80 PARTICIPATING $ $ 527,819.84

AWARD PROJECT AMT: 1,120,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,532.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.68%

3,481.98

527,819.84

527,819.84

526,287.70

$

$

$

$

1,097,417.82

0.00

1,097,417.82

0.00

1,097,417.82

-16,800.00

0.00

1,080,617.82

0.00

AMOUNT DUE 1,080,617.82 526,287.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 526,287.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

192.0 TIME ALLOW: 7/10/2018 ??:??:??

ORIG TIME ALLOW: 3/23/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/16/2017

10/16/2017

04/25/2018

08/24/2017

09/06/2017

10/16/2017

10/16/2017
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-17-L 

0005 Clearing and Grubbing 0.250

0.000

201-00000  
 

5,000.000.250

0.00

0.250

L S 

20,000.00000

0010 Unclassified Excavation 0.000

598.000

203-00000  
 

23,920.00598.000

23,920.00

598.000

CY  

40.00000

0015 Embankment Material (Complete In Place) 0.000

657.000

203-00060  
 

42,705.00657.000

42,705.00

657.000

CY  

65.00000

0020 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

0.000

CY  

163.00000

0025 Backhoe 0.000

10.000

203-01510  
 

1,030.0010.000

1,030.00

10.000

HOUR

103.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

96.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

71.00000

0040 Structure Excavation 0.000

379.000

206-00000  
 

25,393.00379.000

25,393.00

379.000

CY  

67.00000

0045 Structure Backfill (Class 1) 0.000

379.000

206-00100  
 

19,329.00379.000

19,329.00

379.000

CY  

51.00000

0050 Topsoil 0.000

115.000

207-00205  
 

8,280.00115.000

8,280.00

115.000

CY  

72.00000

0055 Erosion Log Type 1 (12 Inch) 0.000

100.000

208-00002  
 

600.00100.000

600.00

100.000

LF  

6.00000
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-17-L 

0060 Rock Check Dam 0.000

1.000

208-00041  
 

750.001.000

750.00

1.000

EACH

750.00000

0065 Concrete Washout Structure 0.000

1.000

208-00045  
 

2,221.001.000

2,221.00

1.000

EACH

2,221.00000

0070 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,964.001.000

1,964.00

1.000

EACH

1,964.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

38.000

208-00103  
 

1,596.0038.000

1,596.00

38.000

HOUR

42.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

48.000

208-00105  
 

3,312.0048.000

3,312.00

48.000

HOUR

69.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

69.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

48.00000

0095 Erosion Control Management 3.000

9.000

208-00207  
 

1,713.8412.000

1,285.38

12.000

DAY 

142.82000

0100 Water Control 0.250

0.250

208-00400  
 

5,471.000.500

2,735.50

0.500

L S 

10,942.00000

0105 Reset Fence 0.000

100.000

210-01000  
 

700.00100.000

700.00

100.000

LF  

7.00000

0110 *Seeding (Native) 0.000

0.800

212-00006  
 

1,400.000.800

1,400.00

0.800

ACRE

1,750.00000
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-17-L 

0115 *Soil Conditioning 0.000

0.800

212-00032  
 

2,000.000.800

2,000.00

0.800

ACRE

2,500.00000

0120 *Mulching (Weed Free Hay) 0.000

0.200

213-00002  
 

1,000.000.200

1,000.00

0.200

ACRE

5,000.00000

0125 *Mulch Tackifier 0.000

46.000

213-00061  
 

690.0046.000

690.00

46.000

LB  

15.00000

0130 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

2,521.000

216-00201  
 

7,563.002,521.000

7,563.00

2,521.000

SY  

3.00000

0135 Geotextile (Erosion Control) (Class 1) 0.000

111.000

420-00102  
 

1,110.00111.000

1,110.00

111.000

SY  

10.00000

0140 Steel Sheet Piling (Type II) 0.000

458.000

501-00200  
 

22,900.00458.000

22,900.00

458.000

SF  

50.00000

0145 Riprap (12 Inch) 0.000

44.000

506-00212  
 

10,912.0044.000

10,912.00

44.000

CY  

248.00000

0150 Grouted Rubble Slope and Ditch Paving 0.000

33.000

507-00300  
 

20,526.0033.000

20,526.00

33.000

CY  

622.00000

0155 Grouted Riprap Slope and Ditch Paving 0.000

139.000

507-00350  
 

68,110.00139.000

68,110.00

139.000

CY  

490.00000

0160 Slope and Ditch Paving (Special) 0.000

89.000

507-00700  
 

141,243.0089.000

141,243.00

89.000

CY  

1,587.00000

0165 Fence (Plastic) 315.000

0.000

607-11525  
 

1,102.50315.000

0.00

315.000

LF  

3.50000
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-17-L 

0170 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

26.00000

0175 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

425.00000

0180 *Construction Surveying 0.000

0.480

625-00000  
 

7,200.000.480

7,200.00

0.480

L S 

15,000.00000

0181 Const Surveying (Hour) Construction Survey (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

165.00000

0185 *Mobilization 0.300

0.200

626-00000  
 

50,557.700.500

20,223.08

0.500

L S 

101,115.40000

0190 *Public Information Services (Tier IV) 0.500

0.000

626-01104  
 

5,300.000.500

0.00

0.500

L S 

10,600.00000

0195 *Flagging 13.500

378.500

630-00000  
 

11,760.00392.000

11,355.00

392.000

HOUR

30.00000

0200 *Traffic Control Inspection 10.000

32.000

630-00007  
 

18,900.0042.000

14,400.00

42.000

DAY 

450.00000

0205 *Traffic Control Management 5.000

24.000

630-00012  
 

23,200.0029.000

19,200.00

29.000

DAY 

800.00000

0210 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

50.00000

0215 *Construction Traffic Sign (Panel Size B) 0.500

1.300

630-80342  
 

108.001.800

78.00

8.000

EACH

60.00000
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-17-L 

0220 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

3,250.00000

0225 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

15.00000

0230 *Traffic Cone 0.000

5.400

630-80380  
 

54.005.400

54.00

6.000

EACH

10.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 539,621.04485,784.96539,999.04CURRENT AMT0300 $ $ $

CAT NO0302 SH 12 & SH 160 Culverts 

0250 Clearing and Grubbing 0.750

0.000

201-00000  
 

15,000.000.750

0.00

0.750

L S 

20,000.00000

0255 Clean Culvert 3.000

0.000

202-04002  
 

45,000.003.000

0.00

3.000

EACH

15,000.00000

0260 Backhoe 38.000

0.000

203-01510  
 

3,914.0038.000

0.00

38.000

HOUR

103.00000

0265 Combination Loader 30.000

0.000

203-01594  
 

2,130.0030.000

0.00

30.000

HOUR

71.00000



CONTID: C21399         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0270 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

178.00000

0275 Erosion Log Type 1 (12 Inch) 954.000

0.000

208-00002  
 

5,724.00954.000

0.00

954.000

LF  

6.00000

0280 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

12.00000

0285 Pre-fabricated Vehicle Tracking Pad 4.000

0.000

208-00075  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0290 Removal and Disposal of Sediment (Labor) 25.000

0.000

208-00103  
 

1,050.0025.000

0.00

25.000

HOUR

42.00000

0295 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

1,242.0018.000

0.00

18.000

HOUR

69.00000

0300 Removal of Trash 5.000

0.000

208-00107  
 

240.005.000

0.00

5.000

HOUR

48.00000

0305 Erosion Control Management 8.000

0.000

208-00207  
 

1,142.568.000

0.00

8.000

DAY 

142.82000

0310 Water Control 0.500

0.000

208-00400  
 

5,471.000.500

0.00

0.500

L S 

10,942.00000

0315 Reset Structure (Special) 1.000

0.000

210-00001  
 

3,100.001.000

0.00

1.000

EACH

3,100.00000

0320 Reset Fence 197.000

0.000

210-01000  
 

1,379.00197.000

0.00

197.000

LF  

7.00000
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0325 Reset Gate 2.000

0.000

210-01011  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0330 Cement Grout (Voids) 7.000

0.000

211-02277  
 

19,600.007.000

0.00

7.000

CY  

2,800.00000

0335 *Seeding (Native) 0.530

-0.030

212-00006  
 

875.000.500

-52.50

0.500

ACRE

1,750.00000

0340 *Soil Conditioning 0.530

-0.030

212-00032  
 

1,250.000.500

-75.00

0.500

ACRE

2,500.00000

0345 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

2,534.000

0.000

216-00201  
 

7,602.002,534.000

0.00

2,534.000

SY  

3.00000

0350 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class - Wetland Protection

29.000

0.000

216-00201  
 

87.0029.000

0.00

29.000

SY  

3.00000

0355 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

131.39000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

123.00000

0365 Geotextile (Erosion Control) (Class 1) 124.000

0.000

420-00102  
 

1,240.00124.000

0.00

124.000

SY  

10.00000

0370 Riprap (9 Inch) 62.000

0.000

506-00209  
 

12,772.0062.000

0.00

62.000

CY  

206.00000

0375 *Culvert Lining (48 Inch)(Spray Applied) 246.000

14.000

603-00052  
 

110,240.00260.000

5,936.00

260.000

LF  

424.00000



CONTID: C21399         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0380 *Culvert Lining (60 Inch)(Spray Applied) 366.000

0.000

603-00065  
 

158,112.00366.000

0.00

366.000

LF  

432.00000

0385 Fence (Plastic) 403.000

0.000

607-11525  
 

1,410.50403.000

0.00

403.000

LF  

3.50000

0390 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

5.00000

0395 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

26.00000

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

425.00000

0405 *Construction Surveying 0.520

0.000

625-00000  
 

7,800.000.520

0.00

0.520

L S 

15,000.00000

0410 *Mobilization 0.300

0.200

626-00000  
 

50,557.700.500

20,223.08

0.500

L S 

101,115.40000

0415 *Public Information Services (Tier IV) 0.167

0.333

626-01104  
 

5,300.000.500

3,529.80

0.500

L S 

10,600.00000

0420 *Flagging 51.250

-0.250

630-00000  
 

1,530.0051.000

-7.50

51.000

HOUR

30.00000

0425 *Traffic Control Inspection 42.000

0.000

630-00007  
 

18,900.0042.000

0.00

42.000

DAY 

450.00000

0430 *Traffic Control Management 13.000

0.000

630-00012  
 

10,400.0013.000

0.00

13.000

DAY 

800.00000
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0435 *Flashing Beacon (Portable) 3.000

2.400

630-80001  
 

4,320.005.400

1,920.00

6.000

EACH

800.00000

0440 *Construction Traffic Sign (Panel Size A) 2.500

2.000

630-80341  
 

225.004.500

100.00

5.000

EACH

50.00000

0445 *Construction Traffic Sign (Panel Size B) 17.000

13.600

630-80342  
 

1,836.0030.600

816.00

34.000

EACH

60.00000

0450 *Construction Traffic Sign (Panel Size C) 12.000

11.400

630-80343  
 

1,521.0023.400

741.00

26.000

EACH

65.00000

0455 *Construction Information Sign 3.000

2.400

630-80348  
 

810.005.400

360.00

6.000

EACH

150.00000

0460 *Portable Message Sign Panel 3.000

2.400

630-80355  
 

17,550.005.400

7,800.00

6.000

EACH

3,250.00000

0465 *Drum Channelizing Device 40.000

32.000

630-80360  
 

1,080.0072.000

480.00

80.000

EACH

15.00000

0470 *Drum Channelizing Device (With Light) (Flashing) 9.000

7.200

630-80363  
 

324.0016.200

144.00

18.000

EACH

20.00000

0475 *Traffic Cone 15.000

12.000

630-80380  
 

270.0027.000

120.00

30.000

EACH

10.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21399-BID    ESTIMATE RUN 04/25/2018

PROJECT: ER012A-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0490 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 F/A Wetland Restoration 0.000

0.000

700-70392  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 534,204.7642,034.88537,308.76CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0515 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0520 Sanitary Facility 2.000

0.000

620-00020  
 

1,592.002.000

0.00

2.000

EACH

796.00000

CAT 23,592.000.0023,592.00CURRENT AMT0400 $ $ $

$ 1,097,417.80527,819.84$1,100,899.80$CURRENT AMTPROJECT TOTAL


